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TO: POTENTIALLY RESPONSIBLE PARTIES DESIGNATED IN ATTACHED LIST
Dear Sir or Madam;

The Illinois Environmental Protection Agency (“IEPA”) has documented the release or threatened release
of hazardous substances at the above referenced Facility. Potentially Responsible Parties (“PRPs”) who may be
responsible for performing response actions when there is a release of threatened release of hazardous substances in-
clude the current and former owners or operators of the Facility, and persons who generated the hazardous sub-
stances or were involved in transport, treatment, or disposal of them at the Facility. See Sections 106 and 107 of the
Comprehensive Environmental Response, Compensation, and Liability Act of 1980, (“CERCLA™), 42 U.S.C.
Section 9601 e seq., as amended by the Superfund Amendments and Reauthorization Act of 1986, Public Laws 99-
499 (“SARA™) and 22.2(f) of the Illinois Environmental Protec‘ion Act, Illinois Revised Statutes, 1989, ch. 111 1/2,
par. 1022(f).

The IEPA has information that you may be a PRP. Therefore, pursuant to Section 122(e) of SARA and a
cooperative agreement between IEPA and USEPA entered April 2, 1990, the IEPA is notifying you of your potential
liability with respect to the above referenced Facility. The IEPA intends to take action appropriate to obtaining an
RIUFS for this Facility. This may include action pursuant to Section 310 of CERCLA and/or Sections 4(q), 22.2(f)
and 22.2(k) of the Dlinois Environmental Protection Act, or requesting USEPA to use public funds.

The IEPA has determined that a period of negotiation will facilitate an agreement with you and other PRPs.
Beginning four days from the date of this Special Notice Letter, you will have a maximum of 60 calendar days to
coordinate with any other PRPs and to present to IEPA a “good faith” proposal, including a definite start date and
time lines for implementing and conducting the following activities:
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L. A Remedial Investigation (“RI”) to identify the local hydrogeological characteris-
tics, and to define the nature and extent of soil, air, ground and surface water con-
tamination at the Facility, and

2 A Feasibility Study (“FS”) to develop and evaluate possible remedial actions to
remove or contain hazardous substances, pollutants, and contaminants at the
Facility.

A RI/FS Statement of Work is enclosed.

A “good faith” proposal is a written proposal which demonstrates the PRPs’ qualifications and willingness
to conduct and finance the Remedial Investigation/Feasibility Study (“RI/FS”). A “good faith” proposal should in-
clude the following:

. A demonstration of the PRPs’ technical capability to undertake the RI/FS. Include
the name of the contractor you have selected to conduct the RUFS and a summary
of the contractor’s qualifications;

. A demonstration of the PRPs’ financial capability to finance the RUFS;

. A statement of the PRPs’ willingness to reimburse USEPA/IEPA for past costs and
for the costs USEPA/IEPA incur in overseeing the PRP performance of the RI/FS;
and

. The name, address, and telephone number of the party or steering committee who
will represent the PRPs in negotiations.

The IEPA would like to encourage “good faith™ negotiations among you, other PRPs and the IEPA. If sev-
eral PRPs are interested in conducting the Remedial Investigation/Feasibility Study, it will be necessary to organize
yourselves into a single representative body. To encourage this, the [EPA has enclosed a list of names and addresses
of other PRPs who are also receiving this letter.

During a 60 calendar day period, beginning four days from the date of this Special Notice Letter, the IEPA
will not commence the RI/FS at the Facility. 1If the PRPs provide the Agency with a written “good faith” proposal
with a definite start date and time line for implementing the RUFS at the Facility and if this proposal is received by
the IEPA within the 60 calendar day period, the TEPA will extend the moratorium on commencement of the RI/FS
work an additional 30 calendar days. The purpose of this additional time is to allow the PRPs and the IEPA ade-
quate time to finalize a settlement. The settlement, if reached, will be incorporated into a federal consent decree. A
proposed consent decree for filing in federal district court will follow this letter.

To further facilitate your ability to present a “good faith™ proposal within the 60 day time limit, a confer-
ence will be held on July 18, 1990 at 1:30 p.m. at the Office of the Attorney General, Environmental Control
Division, State of Illinois Center, 100 West Randolph, 12th Floor, Chicago, lllinois 60601,
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If you are already involved in discussions with Federal, State or local authorities, are engaged in voluntary
action or are involved in a lawsuit involving this Facility, you may continue said activities. This letter is not in-
tended to advise or direct you to restrict or discontinue any such activities; however, you are advised to report the
status of those discussions or actions in your proposal to the Agency and also to provide a copy of your proposal to
any other parties involved in those discussions or actions.

Following completion of the RU/FS and any other necessary studies, the USEPA and IEPA will determine
the appropriate remedial action for the Facility. You may then be contacted again to undertake implementation of
such remedy, possibly including design.

Your written response to this request is to be sent to:

Paul R. Jagiello

Assistant Counsel

Division of Legal Counsel

Hlinois Environmental Protection Agency
1701 South First Avenue, Suite 600
Maywood, Illinois 60153

A copy of your written response should be sent to:

Paul Takacs, Remedial Project Manager
Federal Sites Management Unit
Remedial Sites Management Section
Division of Land Pollution Control
Illinois Environmental Protection Agency
2200 Churchill Road

Post Office Box 19276

Springfield, Tllinois 62794-9276

If you need further information regarding this letter, you may contact Mr. Paul R. Jagiello, Assistant
Counsel, at 708/345-9780 or Mr. Paul Takacs, Remedial Project Manager at 217/782-6760.

By copy of this letter, the Agency is notifying the National and State Resource Trustees and the USEPA of
our intent to enter into negotiations with you for an RI/FS at this Facility.

Respectfully,

oy 7 Kéﬁj
William C. Child, Manager
Division of Land Pollution Control
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Attachment: List of PRPs
Enclosure: Statement of Work

cc:  Joseph Annunzio, Assistant Attomey General
Mary Fulghum, Assistant Regional Counsel, U.S. EPA, Region 5
Paul R. Jagiello, Assistant Counsel, DLC, TEPA
Terry Ayers, Manager, Federal Sites Unit, DLPC, IEPA
Paul Takacs, State Remedial Project Manager, DLPC, IEPA
Melinda J. Gould, Chief, Illinois/Ind. Unit 1, USEPA
Dennis Dalga, Federal Remedial Project Manager, USEPA
Howard Chinn, Chief Engineer, Environmental Contro} Division, Attoney General’s Office
Director, Illinois Department of Conservation
Director, Department of Energy and Natural Resources
Division Manager, Division of Water Resources, Illinois Department of Transportation
Beloit Corp/Rockton Administrative Record, ¢/o Paul Takacs, DLPC, IEPA
Division File, DLPC, IEPA
Region 1 File, DLPC, IEPA, Rockford

WLW:ww:6/21/90



Attachment
PRP List - Beloit Corp.

Beloit Corporation
1165 Prairie Hill Road
Rockton, Illinois 61072

Safe-T-Way Manufacturing,
318 Blackhawk Blvd.
Rockton, Illinois 61072

Soterion/United Recovery,
800 Watts Avenue
Rockton, Illinois 61072

Inc.

Inc.

Site



STATEMENT OF WORK FOR CONDUCTING A REMEDIAL INVESTIGATION/
FEASIBILITY STUDY AT THE BELOIT CORPORATION, ROCKTON, IL SITE

This document is the Statement of Work (SOW) for conducting a
Remedial Investigation (RI) and Feasibility Study (FS) at the
Beloit Corporation, Rockton site 1located in Winnebago County,
IT1inois. The purpose of this SOW is to provide the direction and
intent of the RI/FS. Within 60 days of the effective date of the
Consent Decree a Draft RI/FS Work Plan will be submitted that
provides detailed guidance for the execution of the RI/FS.

PURPOSE

The purpose of the Remedial Investigation (RI) is to determine the
nature and extent of contamination at the Beloit Corporation Site.
The Feasibility Study (FS), based upon the RI report, will
determine a viable remedial alternative. Beloit Corporation will
furnish all personnel, materials, and services needed to perform
the RI/FS at the site.

The Tasks described herein are grouped into the following three
categories:

- Plans and Management,
- Remedial Investigation (RI), and
- Feasibility Study (FS).

RI/FS WORK PLAN

Task 0 - RI/FS Work Plan Preparation

Prepare a Work Plan for the Remedial Investigation/Feasibility
Study including the elements contained in this Statement of
Work (SOW). The Work Plan shall include a detailed discussion
of the technical approach, personnel requirements and
schedules as well as the following:

1. Field Sampling Plan

Prepare a Field Sampling Plan to address all field activities
necessary to obtain additional site data. The plan will
contain:

- an evaluation explaining what additional data are
required to adequately characterize the site, evaluate
the no action alternative, and support the feasibility
study,



- a statement of sampling objectives,

- specification of equipment, analyses of interest,
sample types, and sample locations and frequency,

- a sampling schedule compatible with IEPA target dates
for the project.

The Plan should consider the use of field screening techniques
to screen out samples that do not require off-site laboratory
analysis.

The Plan must identify remedial technologies and associated
data that may be needed to evaluate alternatives for the
Feasibility Study.

2. Quality Assurance Project Plan

A Quality Assurance Project Plan (QAPP) for the sampling,
analysis and data handling aspects of the Remedial
Investigation shall be prepared and submitted for IEPA
review/approval. The Plan shall be consistent with the
requirements of all current USEPA and State guidance regarding
the preparation of QAPPs.

The QAPP must address all types of investigations conducted
at the site (e.g., waste characterization, hydrogeologic,
soils and sediments, air, and surface water).

3. Health and Safety Plan

Prepare a Health and Safety Plan to address hazards that the
investigation activities may present to the investigation team
and to the surrounding community. The plan should address all
applicable regulatory requirements and detail personnel
responsibilities, protective equipment, procedures and
protocols, decontamination, training and medical surveillance.
The plan should identify problems or hazards that may be
encountered and their solutions. Procedures for protecting
third parties, such as visitors or the surrounding community,
will also be provided. The plan will be consistent with, but
not limited to:

- Section III(c) of CERCLA

- USEPA Order 1440.2 -- Health and Safety Requirements
for Employees Engaged in Field Activities
- USEPA Order 1440.3 -- Respiratory Protection

- USEPA Occupational Health and Safety Manual

- USEPA Interim Standard Operating Safety Procedures

- 29 CFR Part 1910.120 OSHA Standards: Hazardous Waste
Operations and Emergency Response

- Site Conditions



4. Data Management Plan

Develop and initiate a Data Management Plan to document and
track investigation data and results, This plan should
identify and set up laboratory and data documentation
materials and procedures, project file requirements, and
project-related progress and financial reporting procedures
and documents.

5. ATSDR Health Assessment

The findings and conclusions of the Health Assessment, which
had already been prepared by the I11inois Department of Public
Health for ATSDR should be addressed in the RI report.

6. Baseline Risk Assessment Plan

A Baseline Risk Assessment (BRA) plan will be developed to
quantify the risks posed by the site and analyzing the public
health impacts of the remedial alternatives. The methodology
presented in this plan will conform all relevant Federal and
State guidance.

REMEDIAL INVESTIGATION

The objectives of the Remedial Investigation are to:

- Determine the characteristics and extent of contamination
at the site,

- Define the pathways of contaminant migration,

- Define the physical features that could effect contaminant
migration, containment or remediation,

- Quantify risk to public health and the environment,

- Gather all information necessary to support the Feasibility
Study.

RI Scope

The RI consists of the following tasks:

Task
Task
Task
Task
Task
Task

- Description of Current Situation

- S8ite Investigation

- Site Investigation Analysis
Laboratory and Bench-Scale Studies
- Community Relations Support

- Project Management/Reports

DO P WwhN -
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Task 1 - Description of Current Situation
Describe the background information pertinent to the site and
outline the purpose for the RI at the site. The data gathered
during the previous investigations or inspections, and other
relevant data can be used, providing the data meets the
requirements for use in the RI Report.

a. Site Background

A summary will be prepared describing the regional location,
pertinent area boundary features, and general site
physiography, hydrology and geology.

b. History of Response Action

A summary will be prepared of all previous response actions
conducted by either local, State, Federal or private parties,
including the site inspection and other technical reports, and
their results. A list of reference documents and their
locations will be included. The scope of the RI should be
developed to address the problems and questions that have
resulted from previous work at the site.

c. Nature and Extent of Probiem

Prepare a summary of the actual and potential on-site and off-
site health and environmental effects. This may include, but
is not limited to, the types, physical states and amounts of
hazardous substances, the existence and conditions of site-
specific features (i.e. landfills and/or lagoons), effected
media and pathways of exposure, contaminated releases such as
leachate or runoff and any human and/or environmental
exposure. Emphasis should be placed on describing the threat
or potential threat to public health and the environment.

d. Define Boundary Conditions

Establish site boundary conditions to 1imit the areas of site
investigations. The boundary conditions should be set so that
subsequent investigations will cover the contaminated media
in sufficient detail to support subsequent activities (e.g.,
the Feasibility Study). The boundaries may also be used to
identify areas for site access control and site security.

e. Site Map

Prepare a site map showing all wetlands, floodplains, water
features, drainage patterns, tanks, buildings, utilities,
paved roads, easements, right-of-ways and other pertinent
features.



The topographic survey will determine horizontal distances of
appropriate physical features and elevations relative to the
National Geodetic Vertical Datum of 1929. 1In addition to a
topographic map, a grid plan will be prepared by using the
photo plan and a grid overlay at a nominal scale of the plan.
This grid plan shall show the locations of the monitoring
wells, any other wells, sampling locations, and any other
significant items and activities.

The legal descriptions of the properties will be reviewed and
verified. The intent is not to perform a property boundary
survey, but to confirm boundaries so that subsequent remedial
investigations and/or remedial measures will not carry over
on to neighboring properties without appropriate permission.

Task 2 - Site Investigation

Conduct those investigations necessary to characterize the site and
its actual or potential hazard to public health and the
environment. The investigations should result in data of adequate
technical content to support the development and evaluation of
remedial alternatives during the Feasibility Study. Investigation
activities will focus on probliem definition and data to support the
screening of remedial technpologies, alternative development and
screening, and detailed evaluation of alternatives.

The goals of the site investigation are to:

- Fully characterize the chemical nature of the wastes at
the site,

- Define any identifiable contaminant sources at the site,

- Determine the vertical and horizontal extent of
contamination originating at the site,

- Spatially quantify contamination to the extent necessary
to enable preparation of a Baseline Risk Assessment and
the Feasibility Study,

~ Identify contaminant migration pathways and movement, and

- Quantify public health and environmental risk.

The site investigation activities will follow the plans set forth
in the Work Plan. A1l sample analyses will be conducted at
laboratories following IEPA and USEPA protocols or their
equivalents. Strict chain-of-custody procedures will be followed
and all samples will be located on the site map established under
Task 1.

At a minimum, samples collected shall be analyzed for the Contract
Laboratory Program (CLP) Hazardous Substance List (HSL).



Both IEPA and USEPA believe the following subtasks are consistent
with satisfying the goals above. The Work Plan developed pursuant
to this Statement of Work may propose alternative methods of
achieving the goals of the Site Investigation.

a.

Hydrogeologic Investigation

A hydrogeologic study will be preformed to further evaluate
the subsurface geology, water bearing formations, and the
potential for groundwater contamination. The study should
determine the location of water bearing formations, confining
lenses, bedrock, and other subsurface geologic features. The
study should also predict the 1long term disposition of
contaminants if they migrate to the groundwater.

Efforts should begin with a survey of previous hydrogeologic
studies and other existing data as performed by IEPA and
wWarzyn Engineering. The survey should address the degree of
hazard, the mobility of polilutants, the soils' attenuation
capacity and mechanisms, discharge/recharge areas, regional
flow directions and quality, and effects of any pumping
alternatives that are developed, if applicable. Such
information may be available from the IEPA, USEPA, USGS, the
Soil Conservation Service and/or local well drillers.

A technical description of all methods to be used in gathering
data for this task will be included in the Work Plan. This
should include a diagrammatic representation of proposed
monitoring well locations, design and construction,
information on materials, drilling techniques and well
development methods.

Municipal and Residential Well Samples

Conduct a program to collect water samples from all 1lccal
residents not serviced by municipal water supplies. The data
will be used to determine groundwater quality in relation to
wastes at the site and the necessity to initiate action if
contamination is found.

Soils Investigation

Conduct a program to determine the location and extent of
contamination of surface and subsurface soils both on and off
the site. This investigation may overlap with certain aspects
of the hydrogeologic investigation (e.g. characteristics of
soil strata are relevant to both the transport of contaminants
by groundwater and to the location of contamination in the
soil, cores from groundwater monitoring wells may serve as
soil samples).



The horizontal and vertical extent of contaminated soils
should be determined. Information on local background levels,
degree of hazard, location of samples, techniques utilized,
and methods of analysis should be included. The investigation
should identify the locations and probable quantities of
subsurface wastes (i.e. drums) through the use of geophysical
surveys and subsequent sample collection.

Surface Water and Sediment Investigation

Conduct a program to determine the extent of surface water and
sediment contamination in any relevant areas around the site.

A survey of existing data on surface water flow quantity and
quality and the casual relationship between the site and
contamination, information on local background 1levels,
locations and frequency of previous sampling events, sampling
procedures, and methods and types of analyses will be
particularly useful.

Technical Memoranda

At the completion of the site investigation, short reports
(technical memoranda) should be prepared and submitted for
each of the subtasks. These memoranda should be written in
such a manner as to facilitate their incorporation into the
final RI report.

Task 3 - Site Investigation Analysis

Perform a quality assurance and data sufficiency evaluation.
The objective of this subtask will be to ensure that the
investigation data are sufficient in quality (e.g. QA/QC
procedures have been followed) and quantity to support the
Baseline Risk Assessment (BRA) and the Feasibility Study.

The QA/QC and data sufficiency evaluation will be submitted
to IEPA as a technical memorandum. The QA/QC evaluation will
determine whether the data met the requirements of the QAPP.
The QA/QC evaluation will be performed in accordance with
current State and Federal guidance. Once the data validation
step 1is completed, the sufficiency review will evaluate
whether the remaining data meet the objectives of the RI.

Prepare an analysis and summary of all site investigations and
their results. The results and data from all site
investigations must be organized and presented logically so
that the relationship between site investigations for each
medium are apparent. Analyze all site investigation data and
develop a summary of the type and extent of contamination at
the site.



c. A second report, the Baseline Risk Assessment, will evaluate
the actual or potential threat to public health, welfare, or
the environment presented by the no-action alternative.
Actual or potential risks will be quantified whenever
possible. A general outline of work for the BRA is as
follows:

- Select target chemicals for evaluation based on their
degree of contribution to the risks associated with the
site

- Conduct exposure assessments that include the
identification of acute and chronic hazards of concern
and the population(s) at risk.

- Evaluate existing toxicity information and determine the
potential acute and chronic effects of the site
contaminants as well as specific effects such as
carcinogenicity, reproductive dysfunction,
teratogenicity, neurotoxicity and other metabolic
alterations; plus the effect on aquatic and terrestrial
wildlife caused by environmental toxicity.

- Assess impact by identifying acceptable exposure
guidelines or standards, comparing estimated doses with
these guidelines or standards. For target chemicals at
the site that are designated as carcinogens by EPA, the
use of Agency evaluations should be utilized to estimate
the increase in cancer risks.

The BRA will be conducted in accordance with the procedures
described in USEPA’s risk assessment guidance, Risk Assessment
Guidance for Superfund: Volume I: Human Health Evaluation
Manual and Ecological Assessment of Hazardous Waste Sites: A
Field and Laboratcry Reference.

Task 4 - Laboratory and Bench Scale Studies

Conduct 1laboratory and/or bench-scale studies to determine the
applicability of remedial technologies to site conditions and
problems, analyze the technclogies, based on a literature review,
vendor contracts and past experience to determine the testing
requirements. This task should not be initiated until sufficient
evidence of contamination exists to warrant a screening of
alternatives for remediation purposes.

Develop a testing plan identifying the type(s) and goal(s) of the
study(ies), the level of effort needed, and data management and
interpretation guidelines for submission to the Agencies for review
and approval.



Upon completion of the testing, evaluate the results to assess the
technologies with respect to the site-specific questions identified
in the test plan. Scale up those technologies selected based upon
review and approval of test results by the IEPA Project Manager.

Prepare a report summarizing the testing program and its results,
both positive and negative. This report, along with other
technical memoranda, will be inserted into the RI Report after
review and concurrence by the IEPA Project Manager.

NOTE: This task applies when additional studies are necessary
to fully evaluate remedial alternatives. If determined
necessary, modifications will be made to meet specific
project conditions.

Task 5 -~ Community Relations Support

Community relations support shall be planrned consistent with this
Statement of Work.

Task 6 -~ Project Management/Reports

Responsibilities of project management throughout the RI/FS
include:

- Working with IEPA to plan the scoping and scheduling for
the RI/FS

- Maintaining the timely completion of scheduled activities
and assuring the cost-effectiveness of each activity

- Keeping IEPA and USEPA informed of project schedules

- Maintaining project quality control and quality assurance

- Monitoring subcontractors

- Preparing monthly progress reports of technical and
financial status

- Evaluation of documentation and graphics for compliance
with IEPA and USEPA standards

Reports for the RI can be classified as follows:
a. Progress Reporting Requirements
Monthly reports shall be prepared by the Respondent(s) to
describe the technical and financial progress of the project.
These reports should discuss the following items:
1. Identification of site activities,
2. Status of work at site,

3. Percentage of completion and schedule status,

S



4, Difficulties encountered during the reporting period,
5. Actions being taken to rectify problems,

6. Activities planned for the next month,

7. Changes in personnel.

The monthly progress report will 1list target and actual
completion dates for each element of activity, including
project completion, and will provide an explanation of any
deviation from the milestones in the Work Plan,

Technical Memoranda

The results of specific remedial investigation activities
(such as the Migration Pathway Assessment, Source
Characterization, Baseline Risk Assessment, etc.), will be
submitted in draft form to the Agencies throughout the RI
process. A1l responses to Agency comments concerning
memorandum issues will be addressed in Jletters from the
Respondent(s) Superfund Coordinator to the TIEPA and USEPA
Project Managers and will be summarized 1in the draft RI
Report. The specific technical memoranda and their associated
schedule of submittal will be identified on the RI/FS Work
Plan (Task 0).

Remedial Investigation Report

A final report covering the Remedial Investigations (the RI
Report) will be prepared. The RI Report will characterize the
site and summarize the data collected and the conclusions
drawn from the investigative Tasks 1 through 3. The Report
will be submitted in draft form to the Agencies for review and
ccmment. Upon receipt of comments, a draft firal report will
be prepared and submitted. The RI Report will not be
considered final until a letter of approval is issued by the
IEPA Project Manager.

FEASIBILITY STUDY

The purpose of the Beloit Corporation Feasibility Study (FS) is to
develop and evaluate remedial alternatives based on the results of
the Remedial Investigation that will mitigate impacts to public
health and welfare of the environment. The Respondent(s) will
furnish the necessary personnel, materials and services to prepare
the remedial action FS except as otherwise specified.
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The FS will conform to Section 121 of SARA, the NCP as amended, the
FS guidance as amended, and all relevant State and Federal
policies.

The FS consists of the following three Tasks:

Task 7 - Remedial Alternatives Screening
Task 8 -~ Remedial Alternatives Evaluation
Task 9 - Feasibility Study Report

A Work Plan that includes a detailed technical approach and
schedules will be submitted for the proposed FS.

TASKS
Task 7 - Remedial Alternatives Screening

This task constitutes the first stage of the FS and is comprised
of six interrelated subtasks. The goal is to develop and evaluate
remedial alternatives for additional screening and review. The
Baseline Risk Assessment results will be considered throughout the
evaluation process.

a. Subtask 7a - Preliminary Remedial Technologies

A master 1l1ist of potentially feasible technologies will be
developed that includes both on-site and off-site remedies.
The master list will be screened according to site conditions,
waste characteristics, and technical requirements, 1in order
to eliminate or modify those technologies that may prove
extremely difficult to implement, require unreasonable time
periods, or rely on insufficiently developed technologies.
The results of this task will be summarized in a Technical
Memorandum that will be submitted to the Agencies.

b. Subtask 7b - Development of Alternatives
1. Developing Remedial Response Objectives

Develop site-specific objectives based on public heailth
and environmental concerns for the Beloit Corporation
site, the description of the current situation,
information gathered during the RI, section 300.68 of the
NCP, USEPA's interim guidance and the requirements of any
other applicable USEPA, Federal, 1EPA or State standards,
guidance and advisories as defined under sections 121 of
SARA. Preliminary cleanup objectives will be developed
under formal consultation with the Agencies.
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2. Assembling Alternatives for Remedial Action

Develop a comprehensive, site-specific approach for a
Remedial Action by assembling combinations of identified
technologies that include the following:

a. Treatment alternatives for source control that
eliminate the need for long term management
(including monitoring).

b. Alternatives involving treatment as a principal
element to reduce the toxicity, mobility or volume
of waste.

Develop at least two additional alternatives that include the
following:

c. An alternative that involves containment of waste
with little or no treatment but protects human health
and the environment primarily, but not limited to
preventing exposure to, or reducing the mobility of,
the waste.

d. A no action alternative.

For groundwater response actions, a limited number of remedial
alternatives will be developed within a performance range defined

in terms of a remediation level. The targeted remediation level
is the risk range of 10 to 1077 for maximum lifetime risk and
includes different rates of restoration. If feasible, one

alternative that would restore groundwater quality to a 10°% risk
for maximum lifetime risk Jlevel within five years will be
configured.

The remedial action alternatives developed for the Beloit
Corporation Site may involve source control and groundwater
response actions. In these instances, the two elements may be
formulated together so that the comprehensive remedial action is
effective and the elements complimentary. Because each element has
different requirements, each will be detailed separately in the
development and the analyses of alternatives.

c. Subtask 7¢ - Initial Screening of Alternatives

1. Initial Screening Considerations
The alternatives developed under Subtask 7b will be
subjected to an initial screening to narrow the 1list of
potential remedial actions for detailed analyses; the

rational for eliminating alternatives will be included.
Initial screening considerations include:
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a. Effectiveness -~ degree to which the alternative
protects human health and the environment; attains State
and Federal applicable or relevant and appropriate
requirements (ARARs) or other applicable criteria,
advisories, or guidance; significantly and permanently
reduces toxicity, mobility or volume of hazardous
constituents and are technically reliable and effective
in other respects. Reliability considerations include
the potential for failure and the need to replace the
remedy.

b. Implementability - degree to which the alternative
is technically feasible and employs available
technologies; the technical and institutional ability to
monitor, maintain and replace the technology over time,
and the administrative feasibility of implementing the
alternative.

c. Cost - evaluation of construction and long-term costs
to operate and maintain the alternative based on
conceptual costing information. At this stage of the FS,
cost will be used as a factor when comparing alternatives
that provide similar results, but not when comparing
treatment and non-treatment ailternatives. Cost will,
however, be a factor in the final remedial selection
process as described in Subtask 8b, Section 1, Paragraphs
(c) and (d).

2. Intent of Alternatives Screening

The 1initial screening of alternatives incorporating
treatment will be conducted with the intent of preserving
the most promising alternatives as determined by their
likely effectiveness and 1implementability. The
screening shouvld result in a range of alternatives
remaining for future analyses as described previously in
Subtask 7b(2).

Innovative alternative technologies will be carried through the
screening if there is a reasonable belief they offer either the
potential for better treatment performance or implementability,
fewer or less adverse impacts than other available approaches or
lower costs for similar performance than the demonstrated
technologies.

The containment and no action alternatives will be carried through
the screening process to the detailed analyses.
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Subtask 7d - Remedial Alternatives Array Document

To obtain ARARs from the Agencies, a detailed description of
alternatives (including the extent of remediation, containment
levels to be addressed and method of treatment) will be prepared.
This document will also include a brief site history and
background, a site characterization that indicates the contaminants
of concern, migration pathways, receptors and other pertinent site
information. A copy of this Alternatives Array Document will be
submitted to the Agencies along with a request for a notification
of standards.

Subtask 7e - Community Relations Program

A program for community relations support will be developed. The
program will be consistent with the Community Relations Program
developed under Task 5 and with the conditions set forth in the
Consent Decree.

Subtask 7f - Data Reguirements

Data requirements specific to the relevant and applicable
technologies will be identified. These requirements will focus on
providing data needed for the detailed evaluation and development
of a preferred alternative.

Task 8 -~ Remedial Alternatives Evaluation
Subtask 8a - Detailed Analyses of Alternatives
1. Evaluation of Alternatives

The action-specific State and Federal ARARs and other
criteria, advisories and guidance to be used in the
analyses and selection of a remedy will be identified and
described. Alternatives will be analyzed in sufficient
detail that remedies can be selected from a set of
defined and discrete hazardous waste management
approaches.

The information needed to compile and evaluate each
alternative will be developed. The alternatives will be
evaluated for 1long-term and short-term effectiveness,
implementability and cost wusing the more specific
component measures of protectiveness, compliance with
State and Federal ARARs, reliability and technical
feasibility.

2. Comparison of Alternatives

Under this subtask, the alternatives will be compared
using the full array of evaluation factors appropriate
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for the Beloit Corporation site. Component measures of
effectiveness will include the degree to which the
alternative 1is protective to human health and the
environment. Where ARAR health-based standards are
established, they will be used to establish the minimum
level of protection at the site. Where such levels do
not exist, risk assessments will be used to establish
appropriate site levels. The reliability of the remedy,
including the potential need for the cost of replacement,
will be used as another important element in measuring
effectiveness.

Site-specific measures may also include other health
risks borne by the effected population, population
sensitivities and impact on environmental receptors. If
a groundwater response is appropriate for the site, the
potential for the spread of the contaminant plume and the
technical limits of aquifer restoration will be used as
measures of effectiveness. Another important measure of
effectiveness 1is the degree to which the mobility,
toxicity or volume of the hazardous substance, pollutant
or contaminant is reduced.

Component measures of implementability that will be
considered 1include the technical feasibility of the
alternative, the administrative feasibility of
implementing the alternative and the availability of any
needed equipment, specialists or off-site capacity.
Specific measures for groundwater remedial actions will
include the feasibility of providing an alternate water
supply to meet current groundwater needs, the potential
need for groundwater and the effectiveness and
reliability of institutional controls.

Subtask 8b - Preferred Remedy

The preferred remedy will be described within a chapter of the FS

Report.
findings:

1.

The preferred remedy will meet the following criteria and

The alternative will be protective of human health and
the environment.

The alternative will attain all State and Federal ARARs
(or health-based 1levels established through the risk
assessments where ARARs do not exist or are waived) that
have been identified for the site.

The alternative will be cost effective, providing a level
of protection that cannot be achieved by less costly
methods.
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4, The alternative will utilize treatment technologies and
permanent solutions to the maximum extent practicable as
determined by technological feasibility, availability and
cost effectiveness.

The preferred remedy will reflect the preferences for remedies
that:

1. Involve treatment that significantly reduces the
toxicity, mobility or volume of the hazardous
constituents as a principal element.

2. Minimize the requirement for 1long-term management of
residuals.

An alternative that is preferred, but does not meet the State or
Federal public health or environmental ARARs, will be selected only
when the following occurs:

1. The alternative is an interim remedy and will become part
of a more comprehensive final remedy that will meet the
State and Federal ARARs.

2. Compliance with the State and Federal ARARs will result
im a greater risk to human health and the environment
than the alternative options.

3. Compliance with the requirements is technically
impractical.

4. The alternative will attain a standard of performance
that is equivalent to that required under the otherwise
applicable standard, requirement or limitation through
the use of another method or approach.

5. The Agencies have not consistently applied or
demonstrated the intent to consistently apply the
requirement at other similar facilities across the State.

The evaluation of alternatives to select the appropriate remedy
will, in addition to meeting the required findings in Section
300.68(h)(1) of the NCP and reflecting the preferences in Section
300.68(h)(2) of the NCP, also consider and weigh the full range of
factors in section 300.68(e)(2) of the NCP. The selected
alternative will represent the best balance across all evaluation
criteria.

Task 9 - Final FS Report

The FS Report will be prepared in a draft report and submitted to
the Agencies for review and comment. Upon receipt of comments, a
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draft final FS Report will be prepared and submitted. The FS
Report will not be considered final until a letter of approval is
issued by the IEPA Project Manager. Deliverables and technical
memoranda submitted previously will be summarized and referenced
in order to 1limit the size of the report. The report will
completely document the FS and the process by which the recommended

remedial alternative was selected.
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STATE OF ILLINOIS )
) SS
COUNTY OF SANGAMON )

PROOF OF SERVICE

I, the undersigned, on oath state that I have served the attached SPECIAL NOTICE LETTER FOR
RI/FS upon the persons included on the attached Service List, by placing a copy in an envelope
addressed to each of them and sending it by certified mail, return receipt requested, from

Springfield, Illinois on June 22, 1990, with sufficient postage affixed.

SUBSCRIBED AND SWORN TO BEFORE ME

this ___ day of June, 1990.

Notary Public



Service List

Beloit Corporation
1165 Prairie Hill Road
Rockton, Illinois 61072

Safe-T-Way Manufacturing, Inc.
918 Blackhawk Blvd.
Rockton, Illinois 61072

Soterion/United Recovery, Inc.
800 Watts Avenue
Rockton, Illinois 61072



